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CONSTRUCTION MANAGER’S 

WEEKLY STATUS REPORT 

RECONSTRUCTION OF KENILWORTH AVENUE (DC I-295) NE FROM 

FOOTE STREET TO LANE PLACE,  

BRIDGES OVER BURROUGHS AVENUE AND WATTS BRANCH 
 

CONTRACT NO.  POKA  -  2004  -  B  -  0020  -  CB 

FAP NO. BH-1302(033), NH-1302(034), NH-1302(035) 

 

Facing north at Bridge 19, Phase 3 rebar and formwork construction of pier columns #5 and #6. 

Friday, October 3, 2008 
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EXECUTIVE SUMMARY 

Project Description 
The project involves phased reconstruction of the northbound and southbound Kenilworth Avenue, NE 
(DC I-295) from Foote Street to Lane Place, Bridges over Burroughs Avenue and Watts Branch Creek.  
Partial demolition and resurfacing of the SE & SW service roads, and reconstruction of the intersection of 
Kenilworth Avenue at Nannie Helen Burroughs Avenue. Bridge Number 19 includes demolition and 
replacement of the bridge abutments, retaining walls, center pier, steel girders and superstructure of the 
bridge carrying Kenilworth Ave over Burroughs Ave.  Bridge 19-1 includes demolition and reconstruction 
of bridge deck, superstructure, steel girders and reconfiguration of the exiting abutment walls of the bridge 
carrying Kenilworth Ave over Watts Brach Creek.  Bridge 19-1 Low includes demolition and 
reconstruction of bridge deck, superstructure, steel girders and reconfiguration of the existing abutment 
walls of the bridge carrying the Southeast Service Road over Watts Branch Creek.  Bridge 48 includes 
demolition and reconstruction of the bridge deck, superstructure, steel girders, reconfiguration of the 
existing abutment walls, and utility line relocations of the bridge carrying the Southwest Service Road 
over Watts Branch Creek.  Special construction items on this project also include remodel of the National 
Park Service property at the Kenilworth Park entrance from Burroughs Ave, installation of City Art 
sculptures and artwork, irrigation systems and decorative pavers.  Also included in this project is 
installation of new utilities including; storm sewers, catch basins, street lighting, intersection signaling and 
relocation of existing water mains. 
 

The total value of the contract at award to Fort Myer Construction Corporation is $32,983,771.92.  The 
Notice to Proceed date was April 2, 2007 with project duration of 730 calendar days for a scheduled 
completion date of April 1, 2009.  Current Change Orders processed have increased project duration by 
230 days for the revised project duration of 960 calendar days or a scheduled completion date on or 
before November 16, 2009.  Jacobs Engineering construction management and inspection services 
began March 19, 2007 under Task Order #2 through August 2007.  Task Order #4 Extension issued 
June 2008 to extended services through the first option year into the second option year as funding 
allows. 

 
Progress Summary 
- Roadway work completed on Phase 5 Part 3 construction on Lee Street, Nannie Helen Burroughs 

Ave at Kenilworth Park entrance. Phase 5, Part 3 MOT being removed to implement Phase 5, part 4 
construction at this location.  Phase 3 MOT now in place on Kenilworth Ave, demolition of elevated 
retaining walls E/S of NBL KWA ongoing. 

- Bridge 19 completed Phase 1 (of 3) bridge work.  Phase 2 bridge work demolition ongoing. 
Completed installation of pier columns #5 and #6 and forming for pier cap. 

- Bridge 19-1H completed Phase 1 (of 3) bridge work.  Phase 2 bridge work construction ongoing. 
- B19-1L completed Phase 1 (of 2) bridge work.  Phase 2 bridge work demolition ongoing.   
- B48 completed Phase 1 (of 2) bridge work.  Phase 2 bridge substructure construction ongoing; 

placed PCC Abutment walls and wing walls.  Placed deck formwork and rebar.  Scheduled for PCC 
Deck placement on Sept 30. 

 
For photos of weekly work in progress please see Attachment A.  Project location specific progress 
during the week ending October 3, 2008:  
Kenilworth Ave (DC I-295): Continued Phase 3 demolition work at elevated section of NBL and 
excavation for MSE Walls E/S NBL KWA.  Begin installation of storm sewer structures and piping. 
Nannie Helen Burroughs Ave: There has not been any work continued or started in this area during this 
reporting period. 
Southwest Service Road: Completed work for  CO#12 installation of 12” WASA water main piping 
installation at Jay Street.  Continued installation of Art Structure #1; formwork and concrete columns. 
Southeast Service Road: Continued demolition of existing retaining walls between bridges and south of 
B19-1H.  Continued hard surface pavement excavation and grading for Ground Improvement work to 
continue for Phase 3 construction.. 
Northeast Service Road: Continued installation of relocated 16” WASA water main. 
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Northwest Service Road: Completed Phase 3 pavement marking from 42
nd

 St to Lane Place. 
Bridge 19, Kenilworth Ave over Burroughs Ave: Phase 3 demolition continues on retaining walls E/S.  
Completed work to instal drilled caissons #5 and #6 NBL KWA for Phase 3 construction. 
Bridge 19-1 High, Kenilworth Ave over Watts Branch:  Completed initial abutment walls A & B.  Grout 
Injection Ground Improvement work began 9/29 in area 19-H-A1. 
Bridge 19-1 Low, SESR over Watts Branch: Completed demolition of bridge abutment walls and 
approach slabs. 
Bridge 48, SWSR over Watts Branch:  Completed installation of Phase 2 deck. 

 

WORK PERFORMED 
Field activities from 09/27/08 to 10/03/08  

1. Saturday 09/27 Continued work for Demolition on existing B19 wall 19-B E/S.  Observed sub-
contractor CCGI installing tie-back for temporary earth retention system support of excavation.  
Pile driving crew continued mobilization of crane for anticipated start of steel h-pile driving to 
begin Monday (9/29).  MOT checked for accidents and safety, no lane closures scheduled or 
implemented today.  Fort Myer surveyor and sub-consultant surveyor onsite to layout baselines 
and elevations for grout injection ground improvement work and verify base lines and elevations 
at B19 and B19-1H for Phase 3 construction.  Excavation continued behind abutment walls at 
B19, however due to rain excavation for embankments at SOE was cancelled for fear of 
uncontrolled erosion due to rain.  All work completed today for lump sum pay items.  No pay 
items completed or measured for payment today.   

2. Sunday 09/28 No work completed – Weekend 

3. Monday 09/29 Continue demolition and excavation at B19-1L abutment walls and approach slab 
N/S.  Continue DBSCR Street Light installation with pulling wire and connection conduit at 
foundations and electrical manholes.  Complete installation of final KWA median foundation for 
DBSCR work.  Continue installation of 16" Water Main relocation NESR.  Continue installation of 
art structure #1 Columns strip forms form 3 and 4 of 5 total and place form work for column #5.  
Prince Construction completed at B48 to install rebar for Phase 2 deck, completed fabrication of 
rebar for piers at B19 Phase 3 under deck NBL KWA and continue to install rebar for B48 back 
walls.  Steel H-pile crew mobilizing crane for Phase 3 pile driving activities to begin at Bridge 19 
abutment A.  CCGI on site to continue grout tieback of soldier pile and lagging support of 
excavation at B19 abutment B E/S.  Hayward-Baker mobilized to project site with crew and 
equipment to B19-1H abutment A side for grout injection ground improvement.    

4. Tuesday 09/30 Continue demolition B19 retaining wall 19-B W/S to station 133+50.  Excavation 
continued behind wall for new MSE Wall 19-B and backfill.  Completed rough grading of existing 
embankments between bridges 19-1H and B19 at SESR, covered embankment with plastic 
erosion control blankets for stability of Support of Excavation.  Welding rig onsite to shore up 
soldier pile for SOE station 125+60 E/S.  Continue DBSCR Street Light installation with pulling 
wire and connection conduit at foundations and electrical manholes.  Strip deck formwork from 
underside B19-1H deck Phase 2.  Continue installation of 16" Water Main relocation NESR.  
Continue installation of art structure #1 column forms and pour work for column #5.  Prince 
Construction completed at B48 to install rebar for Phase 2 back walls.  FMCC crew completed 
preparation for B8 deck placement including setting elevations and verification by Inspectors.  
Midlantic steel H-pile crew mobilizing crane for Phase 3 pile driving activities to begin at Bridge 
19 abutment B.  CCGI on site to continue grout tieback of soldier pile and lagging support of 
excavation at B19 abutment B E/S.  Hayward-Baker onsite at B19-1H abutment A side for grout 
injection ground improvement. 

5. Wednesday 10/01 Completed demolition B19 retaining wall 19-B W/S to station 133+50.  
Excavation continued behind wall for new MSE Wall 19-B and backfill and completed rough 
grading of existing embankments behind Bridge 19 at NESR, covered embankment with plastic 
erosion control blankets for stability of Support of Excavation.  Continue DBSCR Street Light 
installation with pulling wire and connection conduit at foundations and electrical manholes.  
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Continued and completed strip deck formwork from underside B19-1H deck Phase 2.  Continue 
installation of 16" Water Main relocation NESR.  Prince Construction continued rebar 
prefabrication for pier cap section of Phase 3 at B 19.  FMCC crew completed placement of 
prefabricated steel pier column formwork for columns #5 and #6 at B19, Phase 3.  FMCC crew 
completed Phase 2 B48 deck placement and covered with burlap and plastic for wet curing 
period.  Midlantic steel H-pile crew mobilizing crane for Phase 3 pile driving activities to begin at 
Bridge 19 abutment B.  CCGI on site to continue grout tieback of soldier pile and lagging support 
of excavation at B19 abutment B E/S.  Hayward-Baker onsite at B19-1H abutment A side for 
grout injection ground improvement. 

6. Thursday 10/02 Excavation continued behind wall for new MSE Wall 19-B and backfill and 
completed rough grading of existing embankments behind Bridge 19 at NESR, covered 
embankment with plastic erosion control blankets for stability of Support of Excavation.  Continue 
DBSCR Street Light installation with pulling wire and connection conduit at foundations and 
electrical manholes.  Continue installation of 16" Water Main relocation NESR.  Prince 
Construction continued rebar prefabrication for pier cap section of Phase 3 at B 19.  FMCC crew 
completed placement of prefabricated steel pier column formwork for columns #5 and #6 at B19 
and placed Class B concrete, Phase 3.  FMCC crew continued wet cure Phase 2 B48 deck.  
Midlantic steel H-pile crew field layout for Phase 3 pile driving activities to begin at Bridge 19 
abutment B.  CCGI on site to completing grout tieback of soldier pile and lagging support of 
excavation at B19 abutment B E/S.  Hayward-Baker onsite at B19-1H abutment A side for grout 
injection ground improvement.  Aggregate Industries arrived to project site today to perform 
Windsor Probe test on rejected median foundations, Collins and Thompson witnessed testing 
procedure and verified resulting pressure indications.  Midlantic Pavement Marking completed 
work for Phase 2 on NWSR between 42nd and Lane Place. 

7. Friday 10/03 Excavation continued behind wall for new MSE Wall 19-B and backfill and 
completed rough grading of existing embankments behind Bridge 19 at NESR, covered 
embankment with plastic erosion control blankets for stability of Support of Excavation.  Continue 
DBSCR Street Light installation with pulling wire and connection conduit at foundations and 
electrical manholes.  Continue installation of 16" Water Main relocation NESR.  Prince 
Construction completed rebar prefabrication for pier cap section of Phase 3 at B 19.  FMCC crew 
continued wet cure Phase 2 B48 deck.  CCGI on site to complete grout tieback of soldier pile 
and lagging support of excavation at B19 abutment B E/S.  Hayward-Baker onsite at B19-1H 
abutment A side for grout injection ground improvement.  FMCC crew continued layout and 
installation of Storm Sewer structures E/S NBL KWA for Phase 3 roadway construction.  FMCC 
crew at B48 to place Class A PCC Deck Sequence #2 for Abutment A back wall. 

 

 

 DELAYS  AND DIFFICULTIES  ENCOUNTERED 

- Hayward Baker mobilization to the project site and began Ground Improvement work for Phase 3 

construction at B19-1H.  Work planned through weekend to make up for start delay. 

 

 WORK NOT APPROVED 

- Rejected asphalt samples from DDOT QA/QC division forwarded to Fort Myer to provide additional 

core samples as required by rejection notice. 

- Rejected three (3) median street light foundations.  Per DDOT’s approval, the median foundation will 

be tested by FMCC for required 4500 psi before rejected foundations are considered acceptable. 

- Rejected one (1) street light foundation on SWSR at Foote Street for spalled and broken surface cap.  

FMCC will be required to replace this foundation unless repair otherwise accepted by DDOT. 

- Rejected concrete sample Class B from CTI for poor concrete break results.  FMCC directed to 

submit additional core samples for testing by DDOT QA/QC Testing Lab. 
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 INSPECTION TESTS PERFORMED 

- Soils and aggregate density testing completed for embankment backfill for existing roadway and art 
structures. 

- Class B concrete samples and tests completed this reporting period at B19 pier columns 

- Class A concrete samples and tests completed this reporting period at B48 deck 

 

 ACCIDENTS 

- There have not been any personnel accidents or incidents this reporting period. 

- There have not been any property damage or vandalism reported. 

 

 REMARKS  /  ACTION  ITEMS 
                

- Outstanding Chang Order Items: 

o Change Order No. 9 has been submitted to DDOT for processing. 

o Change Order No. 10 has been submitted to DDOT for processing. 

o Change Order No. 11 has been submitted to DDOT for processing. 

o Change Order No. 12 has been submitted to DDOT for processing. 

- Contractor submitted Requests for Information: 

o The are currently not any outstanding Contractor RFIs 

- Contractor Submittals / Shop Drawings outstanding at this time: 

o 171: Hot Applied Sealant, submitted to DDOT on 7/29/08. 

 

 PROJECT SCHEDULE 
The revised* construction schedule submittal indicates construction is on schedule with respect to the 
critical path activities (related Bridge work).  Revised Completion Schedule indicates Bridge work is 
currently on schedule  
 
Based on the current status of the project time expired versus dollars spent the contractor’s progress as 
of Friday, October 3, 2008 is 59.1% of the dollars have been paid versus 57.3% of the time completed. 
These percentages include all costs and time extensions for Change Orders 1 through 12.  Please note 
the cost vs. time expired comparison does not include value for cost of work completed with respect to 
Change Orders #9 though #12 (not yet processed for payment to the Contractor). 
 
*This revised schedule indicates the completion and final walk through on or about August 31, 2009.  This 
is within the current extended Contract Time of 960 days (or November 16, 2008). 
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ATTACHMENT    A : PHOTOS OF WORK PERFORMED THIS PERIOD 
 

 
Phase 3 Pavement Marking work completed on NE Service Road between 42

nd
 St and Lane Place. 

 

 
Phase 3 demolition of existing retaining walls E/S NBL KWA to prepare for new MSE Wall installation. 
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Phase 3 support of excavation embankment for NBL KWA.  Embankment now covered for erosion control.  

 

 
Ground Improvement work ongoing in cofferdam of area 19-H-A1 for new Bridge 19 footing. 
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ATTACHMENTB : LOG OF CONTRACTOR DAYS WORKED: SEPTEMBER 2008 
 

 
 


